

PLANIFICATION DES TESTES POUR RESOUDRE LE PROBLEME DES CARTE LORA

Hardware :

CAUSES	TASK OWNER	DURATION
Alimentation	Elhoujjaji Yasser	1 day
Capteur SHT3X	Elhoujjaji Yasser	1 day
MCU RAK	Elhoujjaji Yasser && NamNam	1 day
Resistance Pullup for V3	Elhoujjaji Yasser && NamNam	1 day
Lora Communication radio	Elhoujjaji Yasser	1 day

Software :

CAUSES	TASK OWNER	DURATION
Overflow	Elhoujjaji Yasser && NamNam	2 day
Reboot fonction not work	Elhoujjaji Yasser	1/2 day